

Abatement Continues; Demolition to Begin

Abatement on Sixth Street is in the final stages and should be completed in about three weeks. Abatement on Fifth Street will be continued—completion is contingent on National Grid disconnects. This will involve periodic construction deliveries throughout the day.

Demolition of the buildings on Sixth Streets is expected to begin in March. Subject to regulatory approvals, demolition on Eighth Avenue will also begin.

The work hours continue to be Monday through Friday, 7:00 a.m. to 3:30 p.m. We do not anticipate extended work hours or weekend hours but will inform the community if that should change.

The anticipated schedule for the next month follows:

February 15th—February 19th

- Continue sewer/water disconnects on Sixth Street buildings.
- Continue construction of sidewalk bridge and scaffold installation on Sixth Street.
- Con Edison power disconnects on Fifth Street buildings.
- Continue exterior abatement on Fifth Street buildings.



February 22nd—February 26th

- Complete sewer/water disconnects on Sixth Street.
- Continue construction of sidewalk bridge and scaffold installation on Sixth Street.
- Continue exterior abatement on Sixth Street buildings.
- Continue exterior abatement on Fifth Street buildings.

February 29th—March 4th

- Complete sidewalk bridge and scaffold installation on Sixth Street.
- Complete exterior abatement on Sixth Street buildings.
- Continue exterior abatement on Fifth Street buildings.

March 7th—March 11th

- (Tentative) Begin demolition of Eighth Avenue buildings.
- Begin demolition of Sixth Street buildings.
- (Tentative) National Grid disconnects on Fifth Streets.

March 14th—March 18th:

- (Tentative) Begin or Continue demolition of Eighth Avenue buildings.
- Continue demolition of Sixth Street buildings.
- Begin sewer/water disconnects of Fifth Street buildings.

For More Information...

This newsletter and previous issues are available at www.nym.org/build. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to build@nym.org.

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at lyh9001@nyp.org or (718) 780-3301.

Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, at (212) 592-6826