


## Focus on Sixth Street

Project activities during the next several weeks will be concentrated on Sixth Street. This will include road restoration work by National Grid, resulting from the recent disconnection of gas lines. Now that the National Grid work is complete, our sewer/water disconnection work can resume.



Following all of the utility disconnections on Sixth Street, the sidewalk bridge will be installed, followed by the scaffolding. This will involve periodic construction deliveries throughout the day.

Roof removals for exterior abatement will continue and once the scaffold is complete, all exterior abatement (window removals on the Sixth Street side) can be completed.

We anticipate that utility disconnections on Fifth Street will occur beginning in mid-January. The work on Eighth Avenue has been delayed due to regulatory issues.

The work hours continue to be Monday through Friday, 7:00 a.m. to 3:30 p.m. We do not anticipate extended work hours or weekend hours but will inform the community if that should change.

The anticipated schedule for the next month follows:

### **December 14<sup>th</sup>-December 18<sup>th</sup>**

- Continue exterior abatement on Sixth Street.
- National Grid road restoration on Sixth Street.
- Sewer/water disconnection on Sixth Street.

### **December 21<sup>st</sup>-December 24<sup>th</sup>**

- Continue exterior abatement on Sixth Street.
- National Grid road restoration on Sixth Street.
- Sewer/water disconnection on Sixth Street.

### **December 28<sup>th</sup>-December 31<sup>st</sup>**

- Continue exterior abatement on Sixth Street
- Complete sewer/water disconnection on Sixth Street.
- Begin sidewalk bridge on Sixth Street.

*continued...*

### January 4<sup>th</sup>-January 8<sup>th</sup>

- Continue exterior abatement on Sixth Street.
- Begin scaffolding on Sixth Street.

### January 11<sup>th</sup>-January 15<sup>th</sup>

- Complete exterior abatement on Sixth Street.
- Complete scaffolding installation on Sixth Street.
- Begin utility disconnections on Fifth Street.

### For More Information...

This newsletter and previous issues are available at [nym.org/build](http://nym.org/build). Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to [build@nym.org](mailto:build@nym.org).

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at: <https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at [lyh9001@nyp.org](mailto:lyh9001@nyp.org) or (718) 780-3301.

Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, at (212) 592-6826