



Center for Community Health Newsletter

Volume I, Number 6

September 17, 2015

Abatement Work Resumes

Abatement activities on Sixth Street are expected to resume during the week of September 21. The hours of work continue to be 7:00 a.m. to 3:30 p.m., Monday through Friday. No extended or weekend hours are anticipated during the upcoming month. The anticipated schedule for the next month follows; however, it is possible that fence installation and utility disconnections may be delayed a week.

September 21st - 25th

- Fence installation in front of Sixth Street buildings.
- Remove MRI at 523 Sixth Street. Note: a crane will be onsite (in the former physician's parking lot) one day during the week for the MRI removal.

September 28th - October 2nd

- Begin utility disconnections of Sixth Street buildings.
- Begin interior abatement of Sixth Street buildings.

October 5th-October 9th

- Continue utility disconnections of Sixth Street buildings.
- Continue interior abatement on Sixth Street.

October 12th-October 16th

- Continue utility disconnections of Sixth Street buildings.
- Begin scaffold installation on Sixth Street.

For More Information...

This newsletter and previous issues are available at nym.org/build. Interested members of the community can also request that the newsletter be sent directly to their email addresses by making this request to build@nym.org. Requests for mailing the newsletter to homes in the vicinity of the project can be sent to this address or phoned into NYM's Department of Public Relations., 718 780-5367.

In addition, a number of relevant documents, including the Building Monitoring Plan submitted to and accepted by the Landmarks Preservation Commission, can be accessed at:

<https://lendlease.sharefile.com/d/6ff0706d1d8e4caf>

Questions/concerns about the project may be addressed to Lyn S. Hill, Vice President for Communication and External Affairs, at lyh9001@nyp.org or (718) 780-3301. Questions/concerns about the construction should be addressed to Sharon Stern, Community-Project PR Liaison at Lend Lease, ProjectNYMHCHNYC@lendlease.com or (212) 592-6826